PROJ. REFERENCE NO. | SHEET NO. |

R-2562D TCP-38

-LREV- STA 10+53+/-
BEGIN CONSTRUCTION

PN R
RS
j\
VS _LREV- STA 22+52+/-
_LREV- STA 29+20+/-
> Mif}*“\ -
N 2
\ .
R ™
SN -
A = -LREV- STA 35+63+/-
o
N -LREV- STA 40+80+/-
PHASE 111
STEP 1:

CLOSE -Y2- 2nd ST AND CONSTRUCT FROM -LREV- TO STA 11+00+/-
EXCLUDING THE FINAL LAYER OF SURFACE COURSE AND PLACE PAVEMENT
MARKINGS. UPON COMPLETION OF THE CONSTRUCTION REMOVE THE DETOUR
SIGNING AND OPEN -Y2- TO TRAFFIC. (SEE TCP-39 AND 44)

NOTE:
DO NOT PERFORM SEWER PIPE CONSTRUCTION WHILE SCHOOL IS IN
SESSION. ‘

USING RDWY STD 1101.02 SHEET 1 OF 7 CONSTRUCT THE REMAINDER OF
THE PROPOSED 200mm SEWER PIPE -LREV STA 33+75+/-. (SEE TCP-41)

USING RDWY STD 1101.02 SHEETS 1, 3, AND 4 OF 7, BEGIN
CONSTRUCTION EXCLUDING THE FINAL LAYER OF SURFACE COURSE AS
FOLLOWS: (SEE TCP-39 THROUGH 43)

-LREV- STA 10+53+/- TO STA 29+20+/-, RT SIDE WIDENING.
-LREV- STA 29+20+/- TO STA 35+63+/-, CONSTRUCT RIGHT OF
CENTERLINE. |

-LREV- STA 35+63+/- TO STA 39+23+/-, RT SIDE WIDENING.
-LREV- STA 40+80+/- TO -L1REV- STA 48+84+/-, RT SIDE WIDENING.
-Y3- FROM -LREV- TO STA 10+80+/-.

-Y4A- FROM -LREV- TO STA 10+50+/-.

-Y5A- FROM -LREV- TO STA 10+80+/-.

-Y6- FROM -LREV- TO STA 10+30+/-.

-Y7- FROM -LREV- TO STA 10+60+/-.

-Y8- FROM -LREV- TO STA 11+60+/-.

-Y10A- FROM -LREV- TO STA 10+50+/-.

-Y13- FROM -LREV- TO STA 10+60+/-.

BEGIN CONSTRUCTION ON NC 87/NC 41 EXCLUDING THE FINAL LAYER OF
SURFACE COURSE FROM -L2REV- STA 54+50+/- TO -L4 STA 41+08+/-
USING TRAFFIC CONTROL DEVICES AND SIGNING AS SHOWN ON DETAIL
DRAWING FOR WORK ZONE TRAFFIC SHIFT. (SEE TCP-45)
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USING RDWY STD 1101.02 SHEET 1 OF 7 CONSTRUCT AS FOLLOWS: (SEE
TCP-43) ~

-LREV- STA 39+95+/- TO STA 40+80+/-, RT SIDE WIDENING EXCLUDING
THE FINAL LAYER OF SURFACE COURSE.

-Y12- FROM -LREV- TO STA 10+29+/- EXCLUDING THE FINAL LAYER OF

SURFACE COURSE.

-Y12- STA 10+29+/- TO STA 10+80+/- UP TO THE EDGE AND ELEVATION
OF THE EXISTING PAVEMENT.

NOTE:

COMPLETE THE WORK REQUIRED OF STEP 2 IN A CONTINUOUS OPERATION.

STEP 2:

USING RDWY STD 1101.02 SHEET 1 OF 7, PAVE -Y12- EXCLUDING THE
FINAL LAYER OF SURFACE COURSE FROM -Y12- STA 10+29+/- TO STA
10+80+/- AND PLACE PAVEMENT MARKINGS. (SEE TCP-46)

STEP 3:
COMPLETE CONSTRUCTION BEGUN IN STEP 1.

CONSTRUCT NC 87 RT SIDE WIDENING FROM -LREV- STA 39+23+/- TO STA
39+95+/- EXCLUDING THE FINAL LAYER OF SURFACE COURSE. (SEE
TCP-46)

INSTALL TEMPORARY SIGNAL NO. 2 IN ACCORDANCE WITH THE SIGNAL
PLAN AND BAG UNUSED SIGNAL HEADS.
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